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AN ORDINANCE 9 75  0 6 
AUTHORIZING THE EXECUTION OF FIELD ALTERATION NO. 6 IN THE 
AMOUNT OF $241,601.91 TO THE CONTRACT WITH YANTIS COMPANY 
FOR THE RECONSTRUCTION OF TAXIWAY D AT SAN ANTONIO 
INTERNATIONAL AIRPORT; AUTHORIZING THE BUDGET 
ADJUSTMENT BY INCREASING THE TAXIWAY D RECONSTRUCTION 
PROJECT BUDGET AND REDUCING THE REMAIN OVER NIGHT APRON 
PROJECT BUDGET BOTH BY THE AMOUNT OF $140,000.00 IN SUPPORT 
OF THIS FIELD ALTERATION; AUTHORIZING THE TRANSFER OF 
$34,768.00 FROM TESTING FEES TO ENGINEERING FEES WITHIN THE 
TAXIWAY D PROJECT IN SUPPORT OF ADDITIONAL ENGINEERING 
WORK; REVISING THE BUDGET; AND PROVIDING FOR PAYMENT. 

* * * * * * 

WHEREAS, Ordinance No. 95247 passed and approved on January 30, 2002, awarded a 
construction contract to Yantis Company for the Reconstruction of Taxiway D at San Antonio 
International Airport; and 

WHEREAS, subsequent to the issuance of the work authorization, the City was advised by an 
airport tenant of their plans to expand their facilities to accommodate larger aircraft; and 

WHEREAS, in keeping with the City’s policy of participating and assisting tenant development 
and expansion to the extent possible and promoting economic development, a portion of their 
access taxiway is to be removed and a new taxiway constructed as part of the Taxiway D 
Reconstruction Project; and 

WHEREAS, Yantis Company has submitted a price to perform this work at a cost of 
$241,601.91 which is fair and reasonable for the work involved; and 

WHEREAS, there is a shortage of $140,000.00 in the Taxiway D budget to fund this work, 
however there are available funds in the Remain Over Night Apron Project which can be used to 
fund this work, both projects being partially funded by the Federal Aviation Administration 
Grant No. 41; and 

WHEREAS, the consultant for the project, K. M. Ng & Associates has prepared taxiway plans 
for this revision along with revisions and additions for two other tenant entrances as additional 
services for a fee of $34,768.00 which has been reviewed by City staff and found to be fair and 
reasonable for the work involved; and 

WHEREAS, it is now necessary to approve the field alteration authorizing said work, approve 
the additional engineering fees, revise the budgets, and provide for payment; NOW 
THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 
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SECTION 1. The City Manager or her designee is hereby authorized to execute Field Alteration 
No. 6 in the additive amount of $241,601.91 to the contract with Yantis Company authorized in 
Ordinance No. 95247, passed and approved on January 30, 2002, for the Reconstruction of 
Taxiway D at San Antonio International Airport. A copy of said field alteration is attached 
hereto and incorporated herein by reference for all purposes as Attachment 1. 

SECTION 2. The budget for Reconstruction of Taxiway D at San Antonio International Airport 
Project No. 26-058065 is authorized to be revised by the transfer of the amount of $140,000.00 
from the Remain Over Night Apron Project 26-058073, of which $105,000.00 is transferred from 
Index No. 030171 to Index No. 010967 and $35,000.00 is transferred from Index No. 108852 to 
Index No. 102723. A copy of the revised budget for the Reconstruction of Taxiway D is attached 
hereto and incorporated herein by reference for all purposes as Attachment 2. A copy of the 
revised budget for the Remain Over Night Apron Project is attached hereto and incorporated 
herein by reference for all purposes as Attachment 3. 

SECTION 3. The existing encumbrance in Project No. 26-058073, Expenditure Account Index 
No. 383703 (Unallocated Expenditures) is authorized to be decreased by the amount of 
$140,000.00 in support of the above budget revision. 

SECTION 4. The amount of $101,601.31 is authorized to be transferred from Expenditure 
Account Index No. 292839 (Construction Contingency) to Expenditure Account Index No. 
29277 1 (Construction Contract) 

SECTION 5. The existing encumbrance in Project No. 26-058065, Expenditure Account Index 
No. 292771 (Construction Contract) is authorized to be increased by the amount of $241,601.91 
in support of the above budget revisions. 

SECTION 6. The amount of $34,768.00 is authorized to be transferred from 26-058065, Index 
No. 292714, Testing Fees to 26-058065, Index No. 292680, Engineering Contract in support of 
the increase in scope of services by K.M. Ng & Associates. 

SECTION 7. The Directdr of Finance, may, subject to concurrence by the City Manager or the 
City Manager's designee, correct allocations to specific index codes and hnd  numbers as 
necessary to carry out the purpose of this Ordinance. 

PASSED AND APPROVED this 24th day of April, 2003. 
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EDWARD D. WRZA 
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